
0.5. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

I. HEADING

Subject: Monroe Township Contaminated Soil Site, Monroe
Township, Gloucester County, New Jersey
POLREP: Two (2)

Date:
From:
To:

June 7, 1994
D. Harkay, OSC, Region II, Removal Action Branch
K. Callahan, Director,

Emergency and Remedial Response Division
W. Mugdan, EPA
J. Marshall, EPA
G. Pavlou, EPA
R. Salkie, EPA
G. Zachos, EPA

-0-. Rotola, EPA
J. Siegel, EPA
R. Byrnes, OIG
R. Van Fossen, NJDEPE
J. Smylinski, NJDEPE
C. Swigon, NJDEPE
W. Atkinson, GCHD
R. Burger, OEM

ERD, Washington, (E-Mail)
TAT

II . BACKGROUND

Site ID No.:
Delivery Order:
Response Authority:
NPL Status:
Start Date:

III. SITE INFORMATION

CQ
2001-02-0026
CERCLA
Not on the NPL
May 4, 1994

The Monroe Township Contaminated Soil Site consists of a burn
area and an ash pile located in a residential area
approximately 2,100 feet southeast of Malaga Road. The burn
area is within the boundaries of the properties listed as
Block 4001 Lot 1, Block 4001 Lot 27, and Block 4301 Lot 20 on
the tax maps of Monroe Township, Gloucester County, New
Jersey. The site is suspected of having been used for the
burning of insulated electrical wire to recover and sell
copper. Analysis of composite ash/soil samples collected
during the preliminary assessment identified heavy metals,
dioxins, and furans. (Refer to POLREP ~1 for detailed site
information.)



IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Hemoval activities continued at the site during the
past week. Contaminated ash & soil has been
stockpiled on-site pending off-site stabilization
and disposal.

2. Removal actions to date

On May 31, 1994 EPA, TAT and ERCS cont.ractor OHM,
Inc. returned to the site following the Memorial
Day holiday.

o
\

X-ray Fluorescence. (XHF)' analysis of post­
excavation samples continued during the week.
Samples collected tn excavated, areas and along the
perimeter of the -access road were analyzed and
deterlnined to' be below EPA established cleanup
levels for' metals.

Post-excavation samples for dioxin analysis were 0
collected from the access road. The purpose of
this sampling is' to verify that the 'excavation
activities have been successful in removing dioxins
to below EPA-:,established cleanup levels.

ERCS completed construction of·the access road for
loadout of the contaminated soil/ash waste.

On- ',June' 3; 'one truckload (21;85 tons) of
contaminated ash/soil was shipped to Envirosafe
Services of Ohio (Envirosafe), to test the
stabilization mix for this waste stream. Following
approval of the test load, transportation and
disposal of the stockpiled waste will commence.

3. Enforcement

EPA is unaware of any viable PRPs who would be
prepared, in a timely manner, to conduct the
removal activities necessary to protect the public
and the environment from ~he threats that exist on

. the site.

Information - gathered' in ·the ongoing enforcement
investigations may cause EPA to revisit PRP
viability at a later date.
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B. Planned Removal Actions

Contaminated ash/soil and debris' will be transported off­
site for stabilization. Post-excavation samples will be
collected and analyzed to verify attainment of EPA
cleanup objectives. Excavation and site support areas
will be restored.

C. Next Steps

After the stabilization process
effective, the stockpiled waste will
for disposal.

D. Key Issues

is proven to be
be shipped off-site

Difficulties were encountered during on-site XRF
screening of post-excavation samples. Region 2 TAT's
Spectrace 9000 was being repaired. In the interim the
manufacturer lent TAT another instrument. The loaner
instrument had operating problems that TAT was unable to
correct in the field. Repairs to TAT's Spectrace 9000
were completed on June 3. The repaired instrument was
received on-site on June 6 and was determined to be
operating properly. Delays in analyzing post-excavation
samples did not significantly effect the progress of the
removal action.
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V. COST INFORMATION ,(as of ,6/3/94) "T 0
'Amount ' Cost· Amount

Budgeted To Date' Remaining

ERCS Costs $ 894,000 $ 64,902 $ 829,098

TAT Costs 78,000 14',510 63,490

CLP Costs 66,000 0 66,000

Extramural Contingency 208,000 0 208,000

EPA Costs 61,000 8,250 52,750

. ,

"
TOTAL COSTS $ 1;307,000 $ 87,662 $ 1,219,338

The above accounting. of expenditures is an estimate based on
figures known to-the ose at the time this report was written. The
cost accounting provided in this report does not necessarily
represent an exact monetary figure' which the government may include
in any claim ~or cost recovery.

VI. DISPOSITION OF WASTES

Wastes.tream Quantity Contaminant Treatment Disposal
- , Migration'

_._- - --

Control'

Contaminated 21. 85 ,tons N/A Stabiliza- 'I Envirosafe IAsh/Soil tion Oregon, OH

Contaminated Appx. 900 Stockpiled None Pending
Ash/Soil CY on-site &

covered

Contaminated Appx. 30 Stockpiled None Pending
Debris CY on-site &

covered

o

FINAL

FURTHER
POL REPS

POLREP FORTHCOMING-X-SUBMITTED
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,
BY: '; C

Dan Harkay, OSC
Removal Action Branch o
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